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Revision of the Commission’s Rules to Ensure )
Compatibiiity with Enhanced 911 Emergency )
Calhng Systems )

CC Docket No. 94-102
To: The Commission
FURTHER SUPPLEMENT TO
CORR WIRELESS COMMUNICATIONS, LLC’S
EMERGENCY PETITION FOR SHORT-TERM WAIVER

Corr Wireless Communications, LLC, (“Corr’™), by its attorneys, hereby supplements its
August 22, 2003, Petition and its October 15, 2003 Supplement to request that it be granted until
December 15, 2003 to complete the installation and implementation of Corr’s E-911 Phase II
system Corr’s equipment supplier discovered in October that a piece of equipment necessary to
the distribution of the Phase I signals was not available. It agreed to substitute alternative
equipment on a highly expedited basis in order {o accomplish the completion of the installation
and permit imitiation of operations. That equipment has now been installed. However, when the
system was being tested preliminarily, 1t was discovered that Corr’s Lucent switch would not
support sending the 1900 MHz (PCS) band class, although it worked acceptably for the 850 MHz
{cellular) frequencies. The system would not work without an upgrade to the TDMA switch
several generations removed from the version of the switch which Corr operates. Because the
TDMA sysiem is being phased out as the new GSM overlay is phased in, a costly upgrading of
the TDMA switch at this point is not feasible The vendor has therefore developed a software-

based patch to the problem which will permit the system to operate properly. This process 1s

expected to be completed within the next two weeks, but because 1t involves the development of
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a customized software installation, Corr 1s requesting that it be permitted to complete installation

of this last element no later than December 15, 2003. The remainder of the system is now

installed and 15 operational over the Alabama RSA-1 portion of Corr’s system, as projected in

Corr’s initial short-term waiver request. Corr regrets that these last complications have slightly

delayed completion of implementation, but no need for any further extension is anticipated.
Respectfully submitted,

CORR WIRELESS COMMUNICATIONS, LLC
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Donald J. Ejans

Fletcher, Heald & Hildreth, PLC
1300 North 17™ Street, 11" Floor
Arlington, VA 22209
703-812-0400

November 17, 2003 Its Attorney




